
PROJECT NAME: MISCELLANEOUS SANITARY SEWER LINE REPAIR AND REPLACEMENT (CASH CIP PROJECT)

PROJECT NUMBER: WA030442

Project Status

Significant Events / Notes:

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

As of 1/31/2012

Description: Repair and replacement of miscellaneous sanitary sewer lines throughout the City. The candidate projects will be determined once the Sanitary Sewer Evaluation Study 

(SSES) is complete and the projects prioritized.

Justification: Annual replacement program for sanitary sewer lines which have deteriorated and require ongoing maintenance. The replacement and/or rehabilitation of these lines will 

reduce the Infiltration/Inflow (I/I) into the system, which decreases operational costs for treating the water which enters the system from other sources.

The Sanitary Sewer Evaluation Study (SSES) is ongoing. The City Council has approved several task orders for the SSES. Task Order 1 was for flow monitoring 

of the sanitary sewer system. Task Order 2 was for conducting manhole inspections, surveying the large trunk lines of the system, and conducting an 

assessment of the lift stations. Task Order 3 was for performing a flow analysis to the Garland treatment plane. Task Order 4 was for smoke testing and 

television camera inspection of the worst sewer lines. Task Order 5 is for additional flow monitoring and developing the final report. The manhole inspections 

are complete and the engineer has prioritized the drainage basins where the most infiltration and inflow is occurring based on the flow monitoring. Smoke 

testing of these high priority basins is ongoing.
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PROJECT NAME: MISCELLANEOUS SANITARY SEWER LINE REPAIR AND REPLACEMENT (CASH CIP PROJECT)

PROJECT NUMBER: WA030442

Funding Sources (all 

funds)
Prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan

Current Year Revenues  $             230,300  $                 230,300 

Previous Revenues                                  - 

Debt . CO's                                  - 

Debt . GO's                                  - 

Debt . Revenue Bonds  $             450,000  $           669,272  $                    250,000  $          250,000                  1,619,272 

Federal Sources                                  - 

TxDOT                                  - 

NCTCOG                                  - 

County                                  - 

CDBG                                  - 

Impact Fees                                  - 

Donations                                  - 

Other                                  - 

TOTAL  $             680,300  $           669,272  $                    250,000  $          250,000  $                           -  $                            -  $              1,849,572 

EOPC Plan Amount Awarded Actual Costs Rem Encumb

 $           200,000  $                    605,511  $          605,511  $                           - 8001

                           -                                     -                          -                               - 8005

              200,000                          63,648                52,406                    11,241 8002

                50,000                                     -                          -                               - 8003

                            2,468                  2,468                               - 8006

                           -                                     -                          -                               - 8004

 $           450,000  $                    671,627  $          660,385  $                11,241 

7/1/2009

5/1/2010

7/1/2010

9/30/2010

9/30/2010

80%

0%

Current Year Allocation: FY2012

Less:

                    13,785                        11,241 

                            54 

 $              250,000  $                 13,839  $                    11,241 

SS1102 600-8201-531

Current Year Remaining Balance:

Less: Remaining Encumbrances:

Net Available Resources:

Notes:

As of 1/31/2012

Right-of-Way

Project-To-Date Financial Plan

Total Project

Design

Design Percent Complete

Construction

Contingency

Administrative Wages

Contract Incentive

TOTAL

Project Calendar
Design Notice to Proceed

Design Completion

Construction Notice to Proceed (NTP)

Construction Original Final Completion

Construction Updated Final Completion

Administrative Wages

Construction Percent Complete

250,000

Year to date 

% Complete

Annual Proj 

Cost
YTD Expend

YTD Rem 

Encumb
Design

Right-of-Way

Construction

Contingency

Contract Incentive

TOTAL

939,187

(11,241)

927,945
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